
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:48 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 068 Date: 17-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 251

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Jim Ga 0.00 0.00 0.00 0.00

JNM GABRIEL RIOSIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

JNM DECLAN TREANORIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1– Office work, reviewing submittals and drawings.
2– Erection of temporary T1 tower
3- Cutting about 2 meters of cradle L1E and L1W main runner beam and lateral guide beam at the west
end to provide room for erection of form for OBG closure pour.
4 - Installing cable trays and lighting system inside OBG at berth 7.
5 - Installation of suspender brackets on OBG at berth 7.
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